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How Did Antelope Valley Happen?



Before Antelope Valley @
1960s 1970s 1980s 1990s =

Separate and Uncoordinated Efforts

City of

" Lincoln

i Lower Plothe
South Moturl
Rasowrces District

Limcoln

For many decades the three Antelope Valley partners worked
separately, without coordination on stormwater, transportation

and community revitalization.
Their uncoordinated efforts did not go far enough to solve the
issues.



Antelope Valley Study
1995 to 2000

= 3 Entities Form Partnership
= Scope: Flood Control, Transportation, and Community Revitalization

= (rass Roots Consensus Process
— 75 Citizen Advisory Committee Meetings
— QOver 1000 Public Meetings

That changed in the 1990s. The 3 government entities concluded

many of these unfulfilled tasks were interrelated. The 3 entities
formed the Antelope Valley partnership in 1995. The partners
jointly worked on a grass roots consensus process holding over
1,000 public information meetings to formulate the Antelope
Valley Projects to address stormwater, transportation and
community revitalization issues.



Antelope Valley Projects Approved @
2000 & 2001 =

Antelope Valley Projects

= Lincoln City Council, University Board of Regents and Lower Platte
South NRD Officially Approved

= Federal Government Signs the Final Environmental Impact Statement
= State Legislative Authorization
= Partners Sign Documents to Begin Implementation

In 2000 and 2001, the 3 partners officially approved the Antelope
Valley Projects.

The Federal government also gave its approval to a Final
Environmental Impact Statement, allowing the projects to receive
federal funding.

The State legislature also gave its blessing to a $15 million
funding package.



Approved Antelope Valley Projects @
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Here is the map illustrating the approved Antelope Valley
Projects.

The same base map will now show the projects according to the
proposed construction sequence.
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Antelope Valley Projects will be built over the next 6 to 10 years, subject to available
funding.

The Northeast Community Park is under construction now and is scheduled for completion
in the fall of 2003

Construction of Phase 1 of the waterway from Salt Creek to the railroad tracks has begun.
The remaining downtown area roadway, waterway and park projects are then sequenced in
order to maintain traffic flow to and from the downtown and UNL by constructing the
roadway bridges prior to the waterway construction.

The Military Road, Y Street, and the Vine Street Bridges are scheduled for construction in
late 2003

Followed by Phase 2 of the waterway, three legs of the big “X” bridge intersection and the
downtown bridges at N, O, P, and Q Streets

Phase 3 of the waterway can then be built with no disruption to the primary traffic routes into
the downtown area.

Construction of the East Downtown Community Park and Trago Park will follow construction
of the waterway in the same time frame as the easterly leg of the elevated “X” bridge

The remaining downtown roadways projects are then constructed including 19t Street from
K to Q, completing the Antelope Projects over the next 6 to 10 years





